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Meeting Minutes Transmittal - Approved

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY

Federal Bldg., Rm 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.
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Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summdry of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Item
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Attachment 1

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY

Federal Bldg., Rm 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items

- 8-10-95:1 Schedule to complete decontamination activities

3. Status Closure Activities

- Status of Sampling and Analysis Activities

4. New Business

5. Set Next Meeting Date



Attachment 2

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY

Federal Bldg., Rm 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

Unit Managers Meeting minutes for May 24, 1995, June 20, 1995, July 18,
1995, and August 10, 1995, have been approved and are awaiting
signatures.

2. Status Action Items

- 8-10-95:1 Schedule to complete decontamination activities

Closed. WHC (ZC Knaus) report that due to fiscal constraints all
decontamination activities would be postponed until the beginning of
the new fiscal year. Currently, sandblasting of the reaction vessels
is tentatively scheduled to begin on October 2, 1995, and should be
completed in a couple days once the job is set up. Carbonate removal
using a HEPA-VAC and a low volume high pressure sprayer is tentatively
scheduled for October 9, 1995, and should continue until March of
1996. Ecology (SE McKinney) asked on the status of equipment that was
ordered to complete carbonate removal at 105-DR. ZC Knaus responded
by stating that all equipment necessary to complete carbonate removal
has arrived and is ready to be used. Once 1996 fiscal year budget is
in place work can begin. A portable trailer and power source has been
hooked up at 105-DR. Also, a cellular phone has been requested and
approved, but it has not arrived as of this time.

Status Closure Activities

-Status of Sampling and Analysis Activities

ZC Knaus reported that raw analytical result had arrived from the
laboratory. He added that all soil results were below Hanford Site
Background or MTCA Method B action levels. ZC Knaus is expecting the
validated data to arrive about 110 days after sampling occurred; this
should be the second week of November. Once the validated data has
arrived, issuing a data evaluation report will not require much time
and could be to Ecology by the middle of December.

New Business

- Introduction of Stephanie Johansen

Stephanie K. Johansen, will be replacing Joan K Bartz, as GSSC
Representative for the Department of Energy for 4843 AMSF. SK



Johansen should be included in distribution of all pertinent
information regarding 4843 AMSF.

Set Next Meeting Date

The next UMM will be held via video conference on October 12, 1995,
Federal Bldg., Richland, Washington.



Attachment 3

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:00 am to 10:30 am

Via video teleconference

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.

Attendance List

Name Oraanization Phone #
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Attachment 4

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY

Federal Bldg., Rm 784-B
Richiand, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

Action Items

Action Item # Description

08-10-95:1 CLOSED Provide Ecology with a schedule to
9-12-95 complete decontamination activities

at 105-DR. (WHC: ZC Knaus)



Distribution:

J. G. Adler WHC H6-23
F. T. Calapristi WHC B2-35
R. M. Carosino RL A4-52
D. H. Chapin RL N2-36
M. N. Jaraysi Ecology B5-18
S. K. Johansen GSSC B1-42
P. J. Mackey WHC B3-15
E. M. Mattlin RL A5-15
S. E. McKinney Ecology Lacey
P. C. Miller WHC N2-04
S. M. Price WHC H6-23
F. A. Ruck III WHC H6-23
Field File Custodian WHC H6-08
RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,
[(T-1-1), Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074, "Records Center"

Please send comments on distribution list to Jason G. Adler (H6-23),
(509) 376-7513.
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